
ID Task Name Duration Forecasted Start Forecasted
Finish

Actual Start Actual Finish

1 IM3 Operations 2513.75 days Thu 1/22/04 Wed 8/7/13 Thu 1/22/04 NA

33 IM3 Cultural Resources Management Plan (IM3 CRMP) 986 days Thu 7/1/04 Mon 3/10/08 Thu 7/1/04 Mon 3/10/08

38 New Extraction Well PE-1/Facilities 230 days Mon 3/21/05 Fri 1/27/06 Mon 3/21/05 Fri 1/27/06

48 Supplemental Extraction Well and Facilities 127 days Fri 7/29/05 Thu 1/19/06 Fri 7/29/05 Thu 1/19/06

56 Decommissioning of IM No. 2 Batch Treatment 1182 days Fri 8/5/05 Fri 1/29/10 Fri 8/5/05 Fri 1/29/10

67 INTERIM MEASURES and TREATED WATER MANAGEMENT 1824 days Mon 5/3/04 Fri 3/25/11 Mon 5/3/04 NA

213 PUBLIC PARTICIPATION PLAN 578 days Mon 12/20/04 Fri 2/9/07 Mon 12/20/04 Fri 2/9/07

222 BASELINE RESOURCE ASSESSMENTS 897 days Mon 11/1/04 Mon 3/10/08 Mon 11/1/04 Mon 3/10/08

236 SITE WIDE CEQA DOCUMENTATION 586 days Wed 5/17/06 Fri 8/1/08 Wed 5/17/06 Fri 8/1/08

240 PROGRAMMATIC BIOLOGICAL ASSESSMENT (PBA) 35 days Tue 12/19/06 Wed 1/31/07 Tue 12/19/06 Wed 1/31/07

245 REMEDIAL FACILITY INVESTIGATION/REMEDIAL INVESTIGATION (RFI/RI) 4494.95 days Sat 2/24/96 Fri 4/12/13 Sat 2/24/96 NA

246 Historical RFI/RI Reports (Feb. 2005 and Prior Versions) 2455 days Sat 2/24/96 Fri 7/8/05 Sat 2/24/96 Fri 7/8/05

264 Prepare Site History Report (Vol 1) 466 days Tue 11/15/05 Wed 8/15/07 Tue 11/15/05 Wed 8/15/07

279 Prepare RFI/RI Vol 1 Addendum 1182.6 days Wed 7/11/07 Wed 1/18/12 Wed 7/11/07 NA

303 Prepare Final Groundwater RFI/RI (Vol 2 ) 1398 days Mon 6/27/05 Wed 10/13/10 Mon 6/27/05 NA

304 Response to comments on Feb. 2005 RFI/RI Report 258 days Tue 10/3/06 Wed 9/19/07 Tue 10/3/06 Wed 9/19/07

311 Floodplain Data Gap Investigation 93 days Fri 1/6/06 Fri 5/12/06 Fri 1/6/06 Fri 5/12/06

314 Pore Water and Seepage Study 151 days Mon 6/27/05 Tue 1/17/06 Mon 6/27/05 Tue 1/17/06

327 Additional Plume Characterization Investigation 1061 days Fri 9/29/06 Wed 10/13/10 Fri 9/29/06 NA

328 CA Slant Drilling 305 days Fri 9/29/06 Wed 11/21/07 Fri 9/29/06 Wed 11/21/07

376 AZ Groundwater Investigation 657 days Fri 12/1/06 Fri 5/29/09 Fri 12/1/06 NA

446 Additional Bedrock Investigation 1046 days Fri 10/20/06 Wed 10/13/10 Fri 10/20/06 NA

447 PGE-7/PGE-8 Hydraulic Test and PGE-6 Decommissioning 393 days Fri 10/20/06 Mon 4/14/08 Fri 10/20/06 Mon 4/14/08

510 East Ravine Groundwater Investigation 516 days Mon 10/29/07 Mon 10/19/09 Mon 10/29/07 Mon 10/19/09

548 East Ravine Groundwater Investigation Phase 2/TCS wells 166 days Thu 2/25/10 Wed 10/13/10 Thu 2/25/10 NA

549 DOI issued letter directing PG&E to initiate planning for ERGI Phase 2/TCS wells 1 day Thu 2/25/10 Thu 2/25/10 Thu 2/25/10 Thu 2/25/10

550 DTSC present and discuss the process for ERGI 2/TCS Wells to TWG 1 day Tue 3/16/10 Tue 3/16/10 NA NA

551 Second TWG meeting to discuss ERGI 2/TCS Wells 1 wk Mon 4/12/10 Fri 4/16/10 NA NA

552 Prepare Draft Work Plan Addendum 3 mons Wed 3/17/10 Thu 6/10/10 NA NA

553 DTSC send Draft Workplan Addendum to CWG/TWG 3 days Fri 6/11/10 Tue 6/15/10 NA NA

554 CWG/TWG review and comment 30 edays Tue 6/15/10 Thu 7/15/10 NA NA

555 DTSC review and comment 30 edays Tue 6/15/10 Thu 7/15/10 NA NA

556 DOI review and comment 30 edays Tue 6/15/10 Thu 7/15/10 NA NA

557 Section 106 Consultation 55 days Tue 6/15/10 Tue 8/31/10 NA NA

558 Tribal Consultation 30 edays Tue 6/15/10 Thu 7/15/10 NA NA

559 BLM sends consultation package to SHPO 7 days Fri 7/16/10 Mon 7/26/10 NA NA

560 SHPO Review 30 edays Mon 7/26/10 Wed 8/25/10 NA NA

561 BLM to forward SHPO comments 3 days Thu 8/26/10 Mon 8/30/10 NA NA

562 DOI provides comments on Draft Work Plan 1 day Tue 8/31/10 Tue 8/31/10 NA NA

563 Prepare Final Work Plan Addendum 1 mon Wed 9/1/10 Wed 9/29/10 NA NA

564 DTSC review/approve Final WP 2 wks Thu 9/30/10 Wed 10/13/10 NA NA

565 DOI review/approve Final WP 2 wks Thu 9/30/10 Wed 10/13/10 NA NA

566 Prepare and Submit Final GW RFI/RI 387 days Mon 8/20/07 Mon 2/9/09 Mon 8/20/07 Mon 2/9/09

587 Prepare and Submit GW RFI/RI Addendum 229 days Wed 8/13/08 Mon 6/29/09 Wed 8/13/08 Mon 6/29/09

611 Prepare Final Soil RFI/RI (Vol 3) 1767.95 days Sat 7/15/06 Fri 4/12/13 Sat 7/15/06 NA

612 Implementation of Off-site Soil Sampling (Part A) 1531.4 days Sat 7/15/06 Thu 5/17/12 Sat 7/15/06 NA
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Actual Start Actual Finish

613 Part A Phase I 1145.5 days Sat 7/15/06 Wed 11/24/10 Sat 7/15/06 NA

614 Workplan 311 days Sat 7/15/06 Thu 9/13/07 Sat 7/15/06 Thu 9/13/07

640 Approval Process for Part A Phase I Investigation 269.5 days Fri 9/14/07 Thu 9/25/08 Fri 9/14/07 Thu 9/25/08

680 Part A Phase 1 Field Implementation/Data Gap Evaluation 899.5 days Mon 6/18/07 Wed 11/24/10 Mon 6/18/07 NA

681 Implement Phase I off-site soil investigation* 95 days Thu 8/21/08 Wed 12/31/08 Thu 8/21/08 NA

691 2006 Soil and Sediment Data Usability Assessment Tech Memo 357 days Mon 6/18/07 Mon 10/27/08 Mon 6/18/07 Mon 10/27/08

701 Soil Screening Levels for Groundwater Protection Tech Memo 55 days Mon 5/19/08 Fri 8/1/08 Mon 5/19/08 Fri 8/1/08

703 Ecological Comparison Values Tech Memos 372 days Thu 2/7/08 Fri 7/10/09 Thu 2/7/08 NA

726 Soil Background Data Tech Memo 141 days Fri 10/31/08 Fri 5/15/09 Fri 10/31/08 Fri 5/15/09

736 Draft Data Quality Objectives Documentation (DQO) Steps 1-5 356 days Mon 11/17/08 Mon 3/29/10 Mon 11/17/08 NA

737 Prepare/submit Draft DQO documentation 21 days Mon 11/17/08 Mon 12/15/08 Mon 11/17/08 Mon 12/15/08

738 DTSC review/comment 242.38 edays Mon 12/15/08 Fri 8/14/09 Mon 12/15/08 Fri 8/14/09

739 DOI review/comment 109.38 edays Mon 12/15/08 Fri 4/3/09 Mon 12/15/08 Fri 4/3/09

740 Clarify comments/revise Draft DQO Tech Memo (incl. Thansgiving) 86 days Mon 8/17/09 Mon 12/14/09 Mon 8/17/09 Mon 12/14/09

741 DTSC review/concurrence of Draft DQO TM 20 days Tue 12/15/09 Mon 1/11/10 Tue 12/15/09 Mon 1/11/10

742 DOI review/concurrence of Draft DQO TM 29 days Tue 12/15/09 Fri 1/22/10 Tue 12/15/09 Fri 1/22/10

743 Comments resolution 1 day Thu 2/4/10 Thu 2/4/10 Thu 2/4/10 Thu 2/4/10

744 Revise/submit Draft DQO Tech Memo 3.6 wks Fri 2/5/10 Tue 3/2/10 Fri 2/5/10 Tue 3/2/10

745 DTSC review/concur with Revised Draft Tech Memo 1 day Tue 3/2/10 Tue 3/2/10 Tue 3/2/10 Tue 3/2/10

746 DOI review/concur with Revised Draft Tech Memo 6 days Wed 3/3/10 Wed 3/10/10 Wed 3/3/10 Wed 3/10/10

747 Finalize/submit Draft Tech Memo 2 days Thu 3/11/10 Fri 3/12/10 Thu 3/11/10 NA

748 DTSC send to TWG/CWG for information 1 day Mon 3/15/10 Mon 3/15/10 NA NA

749 TWG/CWG review for information 2 wks Tue 3/16/10 Mon 3/29/10 NA NA

750 PG&E present Draft DQO Tech Memo to TWG 1 day Tue 3/16/10 Tue 3/16/10 NA NA

751 Final Data Quality Objectives Documentation (DQO) Steps 1-7 172.5 days Tue 3/30/10 Wed 11/24/10 NA NA

752 Evaluate data gaps, prepare data gaps info packages (figures/tables w/ proposed Phase 2
locations/rationale)

11.5 wks Tue 3/30/10 Wed 6/16/10 NA NA

753 Meeting with Tribes/Stakeholders to discuss DQO Steps 6-7 1 wk Wed 6/16/10 Wed 6/23/10 NA NA

754 Submit data gaps info packages 3 wks Wed 6/23/10 Wed 7/14/10 NA NA

755 DTSC forward to CWG/TWG/Tribes 3 days Wed 7/14/10 Mon 7/19/10 NA NA

756 DTSC review Data Gaps Evaluation package 5 wks Mon 7/19/10 Mon 8/23/10 NA NA

757 DOI review Data Gaps Evaluation package 5 wks Mon 7/19/10 Mon 8/23/10 NA NA

758 Tribes review Data Gaps Evaluation package 5 wks Mon 7/19/10 Mon 8/23/10 NA NA

759 Prepare/submit response to comments 4 wks Mon 8/23/10 Mon 9/20/10 NA NA

760 Agency/Tribes/PG&E meet to resolve comments 2 days Mon 9/20/10 Wed 9/22/10 NA NA

761 Comments resolution complete 2 wks Wed 9/22/10 Wed 10/6/10 NA NA

762 Prepare/submit Final Tech Memo (DQO Steps 1-7) 3 wks Wed 10/6/10 Wed 10/27/10 NA NA

763 DTSC review/concur with Final Tech Memo 4 wks Wed 10/27/10 Wed 11/24/10 NA NA

764 DOI review/concur with Final Tech Memo 4 wks Wed 10/27/10 Wed 11/24/10 NA NA

765 Part A Phase 2 385.9 days Wed 11/24/10 Thu 5/17/12 Wed 11/24/10 NA

801 Implementation of On-site Soil Sampling (Part B) 1289 days Wed 12/6/06 Thu 11/3/11 Wed 12/6/06 NA

802 Draft Work Plan/Discussion of Phasing of Part B 377 days Wed 12/6/06 Wed 5/7/08 Wed 12/6/06 Wed 5/7/08

820 Proposed Phasing of Part B/DTSC Direction on Part B 435 days Thu 5/8/08 Wed 1/6/10 Thu 5/8/08 NA

829 Response to Comments on Draft Work Plan 156 days Fri 11/6/09 Thu 6/10/10 Fri 11/6/09 NA

830 PG&E re-submits Summary of Conflicting Comments (4/08) 1 day Fri 11/6/09 Fri 11/6/09 Fri 11/6/09 Fri 11/6/09

831 DTSC reviews/provides direction on conflicting comments (incl. holidays) 17.6 wks Mon 11/9/09 Wed 3/10/10 Mon 11/9/09 Wed 3/10/10
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ID Task Name Duration Forecasted Start Forecasted
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832 DOI reviews/provides direction on conflicting comments (incl. holidays) 17.6 wks Mon 11/9/09 Wed 3/10/10 Mon 11/9/09 Wed 3/10/10

833 PG&E finalizes/submits RTCs (including DQO) 6 wks Thu 3/11/10 Wed 4/21/10 Thu 3/11/10 NA

834 DTSC reviews/provides feedback on RTCs 5 wks Thu 4/22/10 Tue 5/25/10 NA NA

835 DOI reviews/provides feedback on RTCs 5 wks Thu 4/22/10 Tue 5/25/10 NA NA

836 PG&E compiles unresolved comments 1 wk Wed 5/26/10 Tue 6/1/10 NA NA

837 Meeting to resolve RTCs/DQOs 2 days Wed 6/2/10 Thu 6/3/10 NA NA

838 Comments resolution complete 1 wk Fri 6/4/10 Thu 6/10/10 NA NA

839 Final Work Plan 159 days Fri 6/11/10 Wed 1/19/11 NA NA

840 Prepare/submit Final Part B Work Plan (incl. map of inaccessible areas, staking of locations) 60 days Fri 6/11/10 Thu 9/2/10 NA NA

841 DTSC forward to CWG/TWG 3 days Fri 9/3/10 Tue 9/7/10 NA NA

842 DTSC review/comment on Final Part B Work Plan 30 edays Wed 9/8/10 Fri 10/8/10 NA NA

843 DOI review/comment on Final Part B Work Plan 30 edays Wed 9/8/10 Fri 10/8/10 NA NA

844 CWG/TWG review/comment on Final Part B Work Plan 30 edays Wed 9/8/10 Fri 10/8/10 NA NA

845 Section 106 Consultation 55 days Tue 9/7/10 Tue 11/23/10 NA NA

846 Tribal Consultation 30 edays Tue 9/7/10 Thu 10/7/10 NA NA

847 BLM sends consultation package to SHPO 7 days Fri 10/8/10 Mon 10/18/10 NA NA

848 SHPO Review 30 edays Mon 10/18/10 Wed 11/17/10 NA NA

849 BLM to forward SHPO comments 3 days Thu 11/18/10 Mon 11/22/10 NA NA

850 DOI provides comments/direction to PG&E 1 day Tue 11/23/10 Tue 11/23/10 NA NA

851 PG&E respond to comments (duration to be confirmed after receipt of comments) 4 wks Wed 11/24/10 Tue 12/21/10 NA NA

852 DTSC review response to comments 4 wks Wed 12/22/10 Tue 1/18/11 NA NA

853 DOI review response to comments 4 wks Wed 12/22/10 Tue 1/18/11 NA NA

854 DTSC approve Part B Work Plan/RTCs 1 day Wed 1/19/11 Wed 1/19/11 NA NA

855 DOI approve Part B Work Plan/RTCs for Implementation 1 day Wed 1/19/11 Wed 1/19/11 NA NA

856 Part B Field Implementation/Data Reporting 206 days Thu 1/20/11 Thu 11/3/11 NA NA

876 Prepare and Submit Final Soil RFI/RI 236.55 days Thu 5/17/12 Fri 4/12/13 NA NA

897 ADEQ Topock Groundwater Study 475 days Thu 11/18/04 Wed 8/23/06 Thu 11/18/04 Wed 8/23/06

901 CORRECTIVE MEASURES/REMEDIAL ALTERNATIVE DEVELOPMENT 1527 days Mon 3/29/04 Thu 12/31/09 Mon 3/29/04 NA

1049 CORRECTIVE MEASURE STUDY/FEASIBILITY STUDY (CMS/FS) AND RISK ASSESSMENT 3004 days Mon 12/16/02 Fri 5/16/14 Mon 12/16/02 NA

1217 STATEMENT OF BASIS 1251.6 days Mon 1/4/10 Mon 10/20/14 Mon 1/4/10 NA

1218 Groundwater 221.75 days Mon 1/4/10 Mon 11/8/10 Mon 1/4/10 NA

1219 Prepare fact sheet for proposed remedy 5.25 mons Mon 1/4/10 Fri 6/4/10 Mon 1/4/10 NA

1220 Prepare public notice package/Statement of Basis 5.25 mons Mon 1/4/10 Fri 6/4/10 Mon 1/4/10 NA

1221 Public Notice/Comment Period 45 edays Fri 6/4/10 Mon 7/19/10 NA NA

1222 Public Hearing 15 edays Tue 6/22/10 Wed 7/7/10 NA NA

1223 Prepare Responsive Summary for Final Remedy 30 edays Mon 7/19/10 Wed 8/18/10 NA NA

1224 DTSC adopts Final Remedy 0 days Mon 11/8/10 Mon 11/8/10 NA NA

1225 Soil 100.6 days Mon 6/2/14 Mon 10/20/14 NA NA

1232 RECORD OF DECISION 1350 days Fri 12/18/09 Wed 2/18/15 Fri 12/18/09 NA

1233 Groundwater 248.25 days Fri 12/18/09 Tue 11/30/10 Fri 12/18/09 NA

1234 Develop Proposed Plan  83.38 edays Fri 12/18/09 Thu 3/11/10 Fri 12/18/09 Thu 3/11/10

1235 Prepare factsheet 168 edays Fri 12/18/09 Fri 6/4/10 Fri 12/18/09 NA

1236 Tribal Consultation (Section 106) 60 edays Fri 3/12/10 Tue 5/11/10 Fri 3/12/10 NA

1237 SHPO Consultation (Section 106) 30 edays Sat 5/15/10 Mon 6/14/10 NA NA

1238 Public Review and Comment 45 edays Fri 6/4/10 Mon 7/19/10 NA NA

1239 CWG Review and Comment 45 edays Fri 6/4/10 Mon 7/19/10 NA NA

11/8
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1240 PG&E Review and Comment 45 edays Fri 6/4/10 Mon 7/19/10 NA NA

1241 Response to Comments 30 edays Mon 7/19/10 Wed 8/18/10 NA NA

1242 Prepare ROD and Responsiveness Summary 30 edays Wed 8/18/10 Fri 9/17/10 NA NA

1243 DOI Approval Process 74 edays Fri 9/17/10 Tue 11/30/10 NA NA

1244 Issue Groundwater ROD 0 days Tue 11/30/10 Tue 11/30/10 NA NA

1245 Soil 198 days Fri 5/16/14 Wed 2/18/15 NA NA

1256 Section 106 Programmatic Agreement (PA) 505 days Fri 10/10/08 Wed 9/15/10 Fri 10/10/08 NA

1257 On-going Programmatic Agreement (PA) Tribal Consultation  and Consultation Party discussions 505 days Fri 10/10/08 Wed 9/15/10 Fri 10/10/08 NA

1258 On-going Programmatic Agreement (PA) Tribal Consultation  and Consultation Party discussions 505 days Fri 10/10/08 Wed 9/15/10 Fri 10/10/08 NA

1259 On-going Programmatic Agreement (PA) Tribal Consultation  and Consultation Party discussions 505 days Fri 10/10/08 Wed 9/15/10 Fri 10/10/08 NA

1260 Preparation of Discussion Draft PA 174 days Thu 1/1/09 Tue 9/1/09 Thu 1/1/09 Tue 9/1/09

1261 Consulting Parties review/comment on Discussion Draft PA 28 days Wed 9/2/09 Fri 10/9/09 Wed 9/2/09 Fri 10/9/09

1262 Prepare Draft Agreement Document/send for comments 1 day Sat 5/15/10 Sat 5/15/10 NA NA

1263 Meeting scheduled with Consulting Parties 1 day Thu 12/3/09 Thu 12/3/09 Thu 12/3/09 Thu 12/3/09

1264 Consulting parties submit preamble clauses 27 days Fri 12/4/09 Mon 1/11/10 Fri 12/4/09 Mon 1/11/10

1265 Consulting parties submit preamble clauses 27 days Fri 12/4/09 Mon 1/11/10 Fri 12/4/09 Mon 1/11/10

1266 Meeting scheduled with Consulting Parties 2 days Wed 1/27/10 Thu 1/28/10 Wed 1/27/10 Thu 1/28/10

1267 Meeting scheduled with Consulting Parties 2 days Tue 2/16/10 Wed 2/17/10 Tue 2/16/10 Wed 2/17/10

1268 Meeting scheduled with Consulting Parties 2 days Thu 3/18/10 Fri 3/19/10 NA NA

1269 Prepare Draft Agreement Document/send for comments 1 day Sat 5/15/10 Sat 5/15/10 NA NA

1270 Consulting parties review/comment on Draft PA 30 edays Mon 5/17/10 Wed 6/16/10 NA NA

1271 Consulting parties review/comment on Draft PA 30 edays Mon 5/17/10 Wed 6/16/10 NA NA

1272 Prepare Final Draft PA/send for comments 15 edays Wed 6/16/10 Thu 7/1/10 NA NA

1273 Consulting parties review/comment on Final Draft PA 30 edays Thu 7/1/10 Sat 7/31/10 NA NA

1274 Consulting parties review/comment on Final Draft PA 30 edays Thu 7/1/10 Sat 7/31/10 NA NA

1275 Prepare Final PA/send out for signatures 15 edays Sat 7/31/10 Sun 8/15/10 NA NA

1276 PA Complete/Provide to Decision Officials for ROD 30 edays Mon 8/16/10 Wed 9/15/10 NA NA

1277 EIR DOCUMENTATION 2417.6 days Thu 9/1/05 Thu 11/20/14 Thu 9/1/05 NA

1278 Scoping of EIR needs 45 days Thu 9/1/05 Tue 11/1/05 Thu 9/1/05 Tue 11/1/05

1279 DTSC/PG&E, MOU signed for EIR 40 days Wed 11/2/05 Tue 12/27/05 Wed 11/2/05 Tue 12/27/05

1280 EIR Contractor Interviews and Contract Negotiations 47 days Thu 7/27/06 Fri 9/29/06 Thu 7/27/06 Fri 9/29/06

1281 Project Initiation 1 day Tue 1/2/07 Tue 1/2/07 Tue 1/2/07 Tue 1/2/07

1282 Project and Remedy Alternatives Description and Technical Work Plan 376 days Mon 9/10/07 Mon 2/16/09 Mon 9/10/07 NA

1297 NOP and scoping 277 days Thu 1/10/08 Fri 1/30/09 Thu 1/10/08 Fri 1/30/09

1307 Program EIR 617.75 days Tue 7/29/08 Wed 12/8/10 Tue 7/29/08 NA

1308 Draft EIR preparation 456 days Tue 7/29/08 Tue 4/27/10 Tue 7/29/08 NA

1329 Draft EIR public review process 82.25 days Tue 4/27/10 Wed 8/18/10 NA NA

1330 DTSC provides Advanced Draft EIR to Tribes and Topock Leadership Partnership 0 days Tue 4/27/10 Tue 4/27/10 NA NA

1331 DTSC files Draft EIR (DEIR), NOC w/ SCH. Notice of Availability is circulated/published. Circulate DEIR 0 edays Fri 6/4/10 Fri 6/4/10 NA NA

1332 DTSC and AECOM conduct public hearing with public, tribes, and agencies 15 edays Tue 6/22/10 Wed 7/7/10 NA NA

1333 PG&E review and comment 45 edays Fri 6/4/10 Mon 7/19/10 NA NA

1334 CWG review and comment 45 edays Fri 6/4/10 Mon 7/19/10 NA NA

1335 Tribal review and comment 45 edays Fri 6/4/10 Mon 7/19/10 NA NA

1336 Draft EIR public comment period closes 0 edays Mon 7/19/10 Mon 7/19/10 NA NA

1337 AECOM assimilates comments and prepares Responsive Summary for Final EIR 30 edays Mon 7/19/10 Wed 8/18/10 NA NA

1338 Final EIR 80.5 days Mon 7/19/10 Mon 11/8/10 NA NA

11/30
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1339 AECOM Submits Request for Work Authorization for Final EIR 5 days Mon 7/19/10 Mon 7/26/10 NA NA

1340 PG&E Issues Work Authorization for Final EIR 20 days Mon 7/26/10 Mon 8/23/10 NA NA

1341 AECOM prepares first administrative draft of final EIR for DTSC review 30 edays Wed 8/18/10 Fri 9/17/10 NA NA

1342 DTSC reviews first administrative draft final EIR; provides comments to EDAW 20 edays Fri 9/17/10 Thu 10/7/10 NA NA

1343 AECOM prepares screencheck final EIR 7.5 days Thu 10/7/10 Mon 10/18/10 NA NA

1344 DTSC reviews screencheck final EIR and provides comments to EDAW 10 days Mon 10/18/10 Mon 11/1/10 NA NA

1345 AECOM prepares draft Mitigation Monitoring Plan (MMP) for review by DTSC 7.5 days Mon 10/18/10 Thu 10/28/10 NA NA

1346 DTSC distributes final EIR to public/commenting agencies/tribal representatives 5 days Mon 11/1/10 Mon 11/8/10 NA NA

1347 Notice of Determination filing 22 days Mon 11/8/10 Wed 12/8/10 NA NA

1348 Notice of Determination (NOD) is filed with County Clerk; posts for 30 calendar days 30 edays Mon 11/8/10 Wed 12/8/10 NA NA

1349 Supplemental EIR - Soil 245.65 days Wed 12/11/13 Thu 11/20/14 NA NA

1362 DESIGN, PERMITTING, AND CONSTRUCTION OF GROUNDWATER REMEDY 790.5 days Wed 12/1/10 Wed 12/11/13 NA NA

1363 Corrective Measure Implementation/Remedial Design/Remedial Action (CMI/RD/RA) Workplan 134.5 days Wed 12/1/10 Tue 6/7/11 NA NA

1364 Receipt of notification of DTSC's selection of the corrective measure 0 days Wed 12/8/10 Wed 12/8/10 NA NA

1365 Receipt of notification of DOI's selection of the corrective measure 0 days Wed 12/1/10 Wed 12/1/10 NA NA

1366 Prepare/submit Draft Workplan (include HSE) 90 edays Wed 12/8/10 Tue 3/8/11 NA NA

1367 Prepare/update Public Involvement Plan 90 edays Wed 12/8/10 Tue 3/8/11 NA NA

1368 DTSC forward Draft Workplan to CWG/TWG 3 days Tue 3/8/11 Fri 3/11/11 NA NA

1369 CWG/TWG review of Draft Workplan 30 edays Fri 3/11/11 Sun 4/10/11 NA NA

1370 Tribes review of Draft Workplan 30 edays Fri 3/11/11 Sun 4/10/11 NA NA

1371 DTSC review/comment on Draft Workplan 45 edays Fri 3/11/11 Mon 4/25/11 NA NA

1372 DOI review/comment on Draft Workplan 45 edays Fri 3/11/11 Mon 4/25/11 NA NA

1373 Prepare/submit Final Workplan (duration to be confirmed after receipt of comments) 1 mon Mon 4/25/11 Tue 5/24/11 NA NA

1374 DTSC review/approve Final Workplan 2 wks Tue 5/24/11 Tue 6/7/11 NA NA

1375 DOI review/approve Final Workplan 2 wks Tue 5/24/11 Tue 6/7/11 NA NA

1376 Design (Preliminary, Intermediate if needed, and Final RD/RA)/Section 106 Consultation 206 days Tue 6/7/11 Wed 3/21/12 NA NA

1377 Preliminary Design 101 days Tue 6/7/11 Wed 10/26/11 NA NA

1378 Prepare/submit Prelim Design Package (Draft Plans/Specs/Construction Work Plan/O&M Plan) 2 mons Tue 6/7/11 Thu 8/4/11 NA NA

1379 DTSC forward to CWG/TWG 3 days Thu 8/4/11 Tue 8/9/11 NA NA

1380 DTSC review/comment on Draft Design Package 45 edays Tue 8/9/11 Fri 9/23/11 NA NA

1381 DOI review/comment on Draft Design Package 45 edays Tue 8/9/11 Fri 9/23/11 NA NA

1382 CWG/TWG review of Draft Design Package 30 edays Tue 8/9/11 Thu 9/8/11 NA NA

1383 Section 106 Consultation 56 days Tue 8/9/11 Wed 10/26/11 NA NA

1384 Tribal Consultation 30 edays Tue 8/9/11 Thu 9/8/11 NA NA

1385 BLM sends consultation package to SHPO 7 days Thu 9/8/11 Mon 9/19/11 NA NA

1386 SHPO Review 30 edays Tue 9/20/11 Thu 10/20/11 NA NA

1387 BLM forward SHPO comments 3 days Thu 10/20/11 Tue 10/25/11 NA NA

1388 DOI provides comments/direction to PG&E 1 day Tue 10/25/11 Wed 10/26/11 NA NA

1389 Final Design/RD/RA 105 days Wed 10/26/11 Wed 3/21/12 NA NA

1390 Prepare/submit Final Design Package (Final Plans/Specs/Construction Plan/O&M Plan) 2 mons Wed 10/26/11 Fri 12/23/11 NA NA

1391 DTSC forward to CWG/TWG 3 days Fri 12/23/11 Wed 12/28/11 NA NA

1392 DTSC review/approve Final Design Package 45 edays Wed 12/28/11 Sat 2/11/12 NA NA

1393 DOI review/comment on Final Design Package 45 edays Wed 12/28/11 Sat 2/11/12 NA NA

1394 CWG/TWG review of Final Design Package 30 edays Wed 12/28/11 Fri 1/27/12 NA NA

1395 Section 106 Consultation 60 days Wed 12/28/11 Wed 3/21/12 NA NA

1396 Tribal Consultation (over holidays) 30 edays Wed 12/28/11 Fri 1/27/12 NA NA
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ID Task Name Duration Forecasted Start Forecasted
Finish

Actual Start Actual Finish

1397 BLM sends consultation package to SHPO 7 days Fri 1/27/12 Tue 2/7/12 NA NA

1398 SHPO Review 30 edays Wed 2/8/12 Fri 3/9/12 NA NA

1399 BLM sign off on SHPO concurrence 3 days Fri 3/9/12 Wed 3/14/12 NA NA

1400 DOI Approval for Implementation 5 days Wed 3/14/12 Wed 3/21/12 NA NA

1401 Approvals/ARARs Compliance/Agreements 84 days Wed 3/21/12 Tue 7/17/12 NA NA

1402 ESA Section 7 Consultation (PBA Addendum) 60 days Wed 3/21/12 Wed 6/13/12 NA NA

1403 Other Approvals and ARARs Compliance 4 mons Wed 3/21/12 Tue 7/17/12 NA NA

1404 Landowner Agreements/Leasing/ROW Agreements 4 mons Wed 3/21/12 Tue 7/17/12 NA NA

1405 Implementation (Note that 106 Consultation will occur during implementation if well locations need to
change or more wells are needed and during maintenance and monitoring if new wells are added)

365 days Wed 7/18/12 Wed 12/11/13 NA NA

1406 Prepare/issue factsheet for Corrective Measures Implementation requirements 30 edays Wed 7/18/12 Fri 8/17/12 NA NA

1407 Prepare/issue factsheet for Remedy Implementation 30 edays Wed 7/18/12 Fri 8/17/12 NA NA

1408 Public briefing 1 day Fri 8/17/12 Mon 8/20/12 NA NA

1409 Procurement/Construction 12 mons Mon 8/20/12 Wed 8/7/13 NA NA

1410 Start Operation of Final Remedy 0 days Wed 8/7/13 Wed 8/7/13 NA NA

1411 Prepare/submit Construction Completion Report 60 days Wed 8/7/13 Wed 10/30/13 NA NA

1412 DOI review and approval of Construction Completion Report 30 days Wed 10/30/13 Wed 12/11/13 NA NA

1413 DTSC review and approval of Construction Completion Report 30 days Wed 10/30/13 Wed 12/11/13 NA NA
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