PG&E Topock Compressor Station | Needles, California

Soil Non-Time Critical Removal Action (2020-2024) May 2023
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- CWGITWGITrlbes and Public Review/Comment (EE/CA)

_ EE/CA Consultation with Tribes

I PG&E Finalize EE/CA

DOI prepare Responsiveness Sunimary

DOI Ij’repare Action Memorandum

(} DOI Approve Action Memorandum (October 12, 2021)

@ PG&E Submit Work Plan

State Review Work Plan

DOI Review Work Plan

Consultation with Tribes

11

I  PG&E Compile Comments and Preparé Response to Comments (RTCs)

[l Tribes/Agencies Review RTCs

¢ Meeting #1 to Discuss RTCs

¢ Meeting #2 to Discuss RTCs

I PG&E Finalize Work Plan

LEGEND

CWG Consultative Work Group
DOl U.S. Department of the Interior
DTSC California Department of Toxic Substances Control

EE/CA Engineering Evaluation/Cost Analysis 3 :
RTC ~ Response fo Gomments PG&E Prepare/Submit Completion Report (Incorporate results from the Soil Risk Assessment Addendum Report)

TWG  Technical Work Group :
Bl Timeline Extension 3
DOI Review/Accept Report

DOI Approve Work Plan (June 27, 2022)

IIIIWIIIIIIII*IIIIIII PG&E Implement Work Plan
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