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Construction, Start-up, and Initial Operation
(in phases, target completion for all systems – October 2029)

Start-up NTH IRZ/First Injection 
of Ethanol/Shutdown IM3

Start-up of Complete
Groundwater Remedy

First 5-Year Review Operations & Maintenance* 
(O&M) (see O&M Manual

for details)End of Heavy 
Construction 
October 2021

End of Phase 1 
Functional Testing

December 2021

Groundwater Remedy Start-Up and Initial Operation

Phase 1

Phase 2B
Planning/Contracting

Planning/ 
Contracting

Phase 2A:
Construction of TCS Recirculation Loop**, Arsenic 

Monitoring Wells Associated with Freshwater Injection 
Well FW-2*, and Pipelines Inside/ Outside TCS.

Phase 2B Well Installation
(FW-1, IRL-1/2/3/4, MW-I/J/P/Q/T, MW-AA/BB/CC/DD/FF/GG, MW-35-039, 

and IRZ 15/17/20 mid-depth wells)

Phase 2B Pipeline/Supporting Facilities Construction
(CA pipelines in the upland, AZ facilities to convey water from HNWR-1A in AZ, Remaining TCS Facilities, and Pipeline Connection to FW-2B)

Integration/
Functional

Testing

Phase 2A*:
Installation of 

Arsenic 
Monitoring 

Wells 
associated with 

FW-2B

Phase 2A
Installation of
East Ravine

Pipeline

Phase 2 Well Vault
Pumps Mechanical

and Electrical

Evaluation/Decision on PG&E’s
Proposed 2022 Design Modification

Regulatory and Mitigation Measures Compliance

On-going Consultative Work Group / Tribal Communication and Tribal Consultation
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Groundwater Remedy Construction, Start-up, and Initial O&M Schedule PG&E Topock Compressor Station | Needles, California
September 2026

LEGEND
** Per the 2015 Basis of Design Report, the TCS Recirculation Loop consists of injection wells in TCS,  
 extraction wells on the Transwestern Bench, and extraction wells in the East Ravine area. The Inner 
 Recirculation Loop consists of IRL wells in the uplands and River Bank wells along the riverbank.

* Subsequent to the start of O&M, data will be collected to facilitate remedy performance assessment for purposes of DOI’s
 determination of Operational and Functional (OF), DTSC’s determination of Operating Properly and Successfully (OPS), and
 DTSC/DOI evaluation of criteria for IM-3 Decommissioning. See Section 7.4 of 2015 Basis of Design Report for details.


