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Tribes Review/Comment

Stakeholders Review/Comment Implement Former Impoundment Area Work Plan**

DTSC Review/Comment

DOI Review/Comment

CWG/TWG Review/Comment

Tribes Review/Comment

DTSC Review/Comment

DOI Review/Comment

Compile/Send Comments Table

Prepare Responses to Comments (RTC)/Send RTC Table/Comment Discussion

Prepare/Submit Soil Post-NTCRA Risk Assessment Report
Soil Post-NTCRA Risk Assessment Report

Validated NTCRA Data Available for Risk AssessmentValidated NTCRA Data Available for Risk Assessment

Meeting to Discuss Comment

Prepare/Submit Draft Soil Post-NTCRA Risk Assessment Report

Prepare Draft Soil CMS/FS
(Includes CWG/TWG Agencies Review

and Tribal Consultation)

Final CMS/FS and Agencies ApprovalFinal CMS/FS and Agencies Approval

DTSC’s Statement of Basis Process (Including Public Review)DTSC’s Statement of Basis Process (Including Public Review)

DTSC’s CEQA EvaluationDTSC’s CEQA Evaluation

DOI’s Proposed Plan/Record of Decision Process (Including Public Review and Tribal Consultation)DOI’s Proposed Plan/Record of Decision Process (Including Public Review and Tribal Consultation)

CMS/FS RTC Process (Includes Clarification 
Meeting and Comment Discussion Meeting)

CMS/FS RTC Process (Includes Clarification 
Meeting and Comment Discussion Meeting)

Submit Investigation Report to DTSC

Finalize/Submit Final Soil Post-NTCRA Risk Assessment Report

Soil Corrective Measure Study*/Feasibility Study* (CMS/FS), 
Agencies Approval, and Decision Documents

DTSC Review/Accept Report

DOI Review/Accept Report

* Additional inputs to the CMS/FS may include results from other investigation efforts
 (for example,  Former Impoundment Area investigation). The Soil CMS/FS schedule will be provided when available.
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