Soil Non-Time Critical Removal Action (2018-2022) e R R e S O e 2020

2018 2019 2020 2021 2022

Q4 Q1 ‘ Q4 Q1 | Q4 ’ Q2 Q3 ’ Q2
QLN D J | FLM A|M|J J|A|S QLN D J | FLM A|M|J J|A|S O|N|D JIF I MIAI M J|J|A]S O|N|D J|F|M A|M| J

DOl issued Approval Memorandum Requestmg an Englneerlng EvaluatlonICost Analysis (EEIC )

o|

PG&E Conduct Bench-Scale Testi:ngIPrepare EE/CA

_ CWG/TWG/Tribes and
Public Review/Comment

I Consultation with Tribes

I PG&E Finalize EE/CA
- DOI prepére Responsivenéss Suinmary

I, 0O Prerare and Approve
: ; % Action Memorandum

PG&E Prepare Soil Non-Time
Critical Removal Work Plan*

[ Consultation with Tribes

_ PG&E Address DOI's Comments/
Finalize Work PIan

I oo Approve Work Plan

_ PG&E Contracting

Legend

CWG Consultative Work Group

DOl U.S. Department of the Interior

DTSC California Department of Toxic Substances Control
RTC Response to Comments

TWG  Technical Work Group

* If DOI decides to conduct a removal action

PG&E Implement Work Plan

1 |

chawm-
GES1031191930SAC_PGE_Topock_Arcadis\Graphics Topock_Soil_Timeline_110119_dk -






