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CWG Consultative Work Group
DOI U.S. Department of the Interior
DTSC California Department of Toxic Substances Control
EE/CA Engineering Evaluation/Cost Analysis
RTC Response to Comments
TWG Technical Work Group
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DOI Review Draft ReportDOI Review Draft Report

PG&E Address Comments/Finalize ReportPG&E Address Comments/Finalize Report

PG&E Finalize EE/CAPG&E Finalize EE/CA

DOI prepare Responsiveness SummaryDOI prepare Responsiveness Summary

DOI Prepare Action MemorandumDOI Prepare Action Memorandum

PG&E Implement Work PlanPG&E Implement Work Plan

CWG/TWG/Tribes and Public Review/Comment (EE/CA)

EE/CA Consultation with Tribes

DOI Approve Action Memorandum (October 12, 2021)DOI Approve Action Memorandum (October 12, 2021)

PG&E Submit Work PlanPG&E Submit Work Plan

State Review Work PlanState Review Work Plan

DOI Review Work PlanDOI Review Work Plan

Consultation with TribesConsultation with Tribes

PG&E Compile Comments and Prepare Response to Comments (RTCs)PG&E Compile Comments and Prepare Response to Comments (RTCs)

Tribes/Agencies Review RTCsTribes/Agencies Review RTCs

Meeting #1 to Discuss RTCsMeeting #1 to Discuss RTCs

Meeting #2 to Discuss RTCsMeeting #2 to Discuss RTCs

PG&E Finalize Work PlanPG&E Finalize Work Plan

DOI Approve Work Plan (June 27, 2022)DOI Approve Work Plan (June 27, 2022)

PG&E Prepare/Submit Draft Completion Report PG&E Prepare/Submit Draft Completion Report 

DOI Review/Accept ReportDOI Review/Accept Report


