PG&E Topock Compressor Station | Needles, California

Soil Non-Time Critical Removal Action (2020-2024) Decomber 2023
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- CWGITWGITrlbes and Public Review/Comment (EE/CA)

_ EE/CA Consultation with Tribes

I PG&E Finalize EE/CA

DOI prepare Responsiveness Sunimary

DOI Ij’repare Action Memorandum

(} DOI Approve Action Memorandum (October 12, 2021)

@ PG&E Submit Work Plan

State Review Work Plan

DOI Review Work Plan

Consultation with Tribes
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I  PG&E Compile Comments and Preparé Response to Comments (RTCs)

[l Tribes/Agencies Review RTCs

¢ Meeting #1 to Discuss RTCs

¢ Meeting #2 to Discuss RTCs

I PG&E Finalize Work Plan

DOI Approve Work Plan (June 27, 2022)
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