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CEQA California Environmental Quality Act
CMS/FS Corrective Measure Study/Feasibility Study
CWG Consultative Work Group
DOI U.S. Department of the Interior
DTSC California Department of Toxic Substances Control
RFI/RI Resources Conservation and Recovery Act (RCRA)
 Facility Investigation/Comprehensive Environmental
 Response, Compensation, and Liability Act (CERCLA)
RTC Response to Comments
 Timeline Extension
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CWG/TWG/Tribes Review CWG/TWG/Tribes Review 

CWG/TWG/Tribes Review

Meeting to Discuss RTCsMeeting to Discuss RTCs

Finalize RTC/Prepare Sections of ReportFinalize RTC/Prepare Sections of Report

Prepare RF/RI Volume 3 Report

Agencies Review

Compile/Prepare Response to Comments (RTCs)

Prepare Revised RF/RI Volume 3 Report

Agencies Review Agencies Review 

Compile Comments/Prepare RTCs

Meeting to Discuss RTCsMeeting to Discuss RTCs

CWG/TWG/Tribes Review CWG/TWG/Tribes Review 

Agencies Review Agencies Review 

Meeting to Resolve CommentsMeeting to Resolve Comments

Finalize Report

Agencies Review/Approve Agencies Review/Approve Prepare Draft Soil CMS/FS 
(Includes CWG/TWG Agencies 
Review and Tribal Consultation)

Prepare Draft Soil CMS/FS 
(Includes CWG/TWG Agencies 
Review and Tribal Consultation)

CMS/FS RTC Process (Includes Clarification Meeting and Comment Resolution Meeting)CMS/FS RTC Process (Includes Clarification Meeting and Comment Resolution Meeting)

Final CMS/FS and Agencies ApprovalFinal CMS/FS and Agencies Approval

DTSC’s Statement of Basis Process (Including Public Review)DTSC’s Statement of Basis Process (Including Public Review)

DTSC’s CEQA EvaluationDTSC’s CEQA Evaluation

DTSC’s Proposed Plan/Record of Decision Process (Including Public Review and Tribal Consultation)DTSC’s Proposed Plan/Record of Decision Process (Including Public Review and Tribal Consultation)

Soil Corrective Measure Study/Feasibility Study (CMS/FS), Agencies Approval, 
and Decision Documents

Compile Comments/Prepare RTCsCompile Comments/Prepare RTCs

RF/RI Volume 3 (Including Risk Assessment)

Soil Risk Assessment Addendum

Prepare/Submit Soil Risk Assessment Addendum

Tribes Review/Comment

Stakeholders Review/Comment

DTSC Review/Comment

DOI Review/Comment

Compile/Send Comments Table

Prepare Responses to Comments (RTC)/Send RTC Table/Comments Resolution

Finalize Soil Risk Assessment Addendum Report

DTSC Review/Accept Report

DOI Review/Accept Report

Completion of Soil NTCRA Field ImplementationCompletion of Soil NTCRA Field Implementation


