PG&E Topock Compressor Station | Needles, California
June 2026

2024 2025 2026 2027 2028

| Q4 a1 Q2 Q3 Q4 Q1 | Q4 Q1 Q2 Q3 Q4 Q3 Q4
A|M|J J|A|S OINID[JIFIM[A|M|J|JIAIS|[O|INID|J|FIM A|M|J J|A|S OIN|DIJIFIM[AIM|J| JIA| S| OIN|D J|F|M A|M|J JIA| S| Ol N| D

(} Validated NTCRA Data Available for Risk Assessme

Soil Post-NTCRA Risk Assessment Report

Prepare/Submit Soil Post-NTCRA Risk Assessment Report
|

I
Tribes Review/Comment

| |

Stakeholders Review/Comment Implement Former Impoundment Area Work Plan**

L | | \ \

DTSC ‘RewewIComm\ent — Submit Investigation Report to DTSC

DOI Review/Comment
| |

[ Compile/Send Comments Table

|

Prepare Responses to Comments (RTC)ISend RTC Table/Comment Discussion
| | |

PreparelSubmlt Draft Soil Post-NTCRA Risk Assessment Report
| CWGITWG ReVIewIComment
= Trlbes RewewICo‘mment
= D‘TSC Reviewl(::omment

|
- DOI Review/Comment
| |

‘ Meeting to Discuss Comment
|
Finalize/Submit Final Soil Post-NT¢CRA Risk Assessment Report
| |
DTSC Review/Accept Repor
| |
DOI Review/Accept Report

Y

Soil Corrective Measure Study*/Feasibility Study* (CMS/FS),
Agencies Approval, and Decision Documents

Prepare Draft Soil CMS/FS
(Includes CWG/TWG Agencies Review
and Tribal Consultation)

CMSI/FS RTC Process (Includes Clarification
Meeting and Comment Discussion Meeting) :':l
[ |

Final CMS/FS and Agencies Approval
\

DTSC’s Statement of Basis Process (Including Public Review) [>
\
DTSC's CEQA Evaluation | >
| l
DOP’s Proposed Plan/Record of Decision Process (Including Public Review and Tribal Consultation)
I | | | | |

26021614541 D31084B0.Task 1

* Additional inputs to the CMS/FS may include results from other investigation efforts (for example, Former Impoundment Area investigation) ~ ** Pending Agencies' Approvals



